

CA Afterschool Network - Mentoring Project

Project Timeline

November 2008	<ul style="list-style-type: none">• Mentors and Mentees Complete True North Logic Training
December 2008	<ul style="list-style-type: none">• Mentees complete pre-survey, and core competency self assessment• Mentors complete pre-survey• Mentors and Mentees create professional development plan• Communication schedules established between mentor/ mentee
January 2009	<ul style="list-style-type: none">• Site visits• Mentee provides status reports of professional development progress• Mentor tracks communications using true north logic.
January 2009 – June 2009	<ul style="list-style-type: none">• Regular communication between mentors and mentees.• Status reports submitted by mentee• Mentor tracks communications using true north logic.
June 2009 – July 2009	<ul style="list-style-type: none">• Mentors and mentees complete post survey and post assessment requirements• Mentors and mentees submit final paperwork and stipends are paid.