

**Network Committee Workplan: English Learner Committee 2011-2012**

Goal	Project	Milestones	Due date	Completion Date	Who is responsible?
<ul style="list-style-type: none"> <li>▪ Complete English Learner Summits Report</li> <li>▪ Disseminate English Learner Summits Report to the field</li> <li>▪ Utilize report to more strategically develop goals and work plan for the upcoming year</li> </ul>	<ul style="list-style-type: none"> <li>▪ <b>Write English Learner Summits Report</b></li> <li>▪ <b>EL Report Dissemination Plan</b></li> </ul>	<ul style="list-style-type: none"> <li>-Statewide dissemination of report</li> <li>-National presence of CA EL Summits report</li> </ul>	-9/1/2011		<ul style="list-style-type: none"> <li>-Consultant</li> <li>-A/S Network</li> <li>-EL Committee members</li> </ul>
<ul style="list-style-type: none"> <li>▪ Provide information/promising practices to the field on specific topics as they relate to successful English Learner support in after school</li> </ul>	<ul style="list-style-type: none"> <li>▪ <b>Expert Speaker Calendar/Topics</b></li> <li>▪ <b>EL Expert Speaker Series</b></li> </ul>	<ul style="list-style-type: none"> <li>-Hold a minimum 5 calls with expert speaker guests</li> </ul>	<ul style="list-style-type: none"> <li>-Begin /12/12</li> <li>- End 5/3/2012</li> </ul>		<ul style="list-style-type: none"> <li>-EL Committee Co-chairs</li> <li>-EL Committee members</li> </ul>
<ul style="list-style-type: none"> <li>▪ Share resources with the field and with other statewide A/S networks</li> </ul>	<ul style="list-style-type: none"> <li>▪ <b>Information Sheet “Tips” on Successful EL Practices</b></li> </ul>	<ul style="list-style-type: none"> <li>-Disseminate to Regional Leads</li> <li>-Disseminate at September Charles Stewart Mott Foundation grantee convening</li> </ul>	-Aim for 9/1/11 (definitely by 12/31/11)		<ul style="list-style-type: none"> <li>-EL Committee Co-chairs</li> <li>-EL Committee members</li> <li>-A/S network (design/print)</li> </ul>
<ul style="list-style-type: none"> <li>▪ Increase and target “active membership” of EL committee members based on goals for the year.</li> </ul>	<ul style="list-style-type: none"> <li>▪ <b>Create questionnaire for potential members</b></li> <li>▪ <b>“Active Membership” Recruitment Plan</b></li> </ul>	<ul style="list-style-type: none"> <li>-increase participation of “active members” to 15</li> </ul>	<ul style="list-style-type: none"> <li>-Begin 8/8/2011</li> <li>-End 12/5/2011</li> </ul>		<ul style="list-style-type: none"> <li>-EL Committee Co-chairs</li> <li>-current EL “active” Committee members</li> </ul>

**EL Committee Call Dates 2011-2012**

8/8/2011

10/6/2011

12/5/2011

1/12/2012

2/6/2012

3/1/2012

4/2/2012

5/3/2012

*\*All calls scheduled for 1:00-2:30*